
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009519 Project Limits 2020 Chip Seal project limits WSDOT 6/1/2020

Calculated by Date Work Started Date Work Completed  Date

Colton Peyser 6/5/2021 6/1/2020

Inspector Date Reviewed by Date
Colton Peyser 6/5/2021 JH 6/8/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 6/9/2021 n/a No



PROJECT TEMPORARY TRAFFIC CONTROL
BID ITEM #39

UNIT: LS
GROUP 1

Contract is 85% complete in this group. 

OK TO PAY $13,337.72

See attached spreadsheet for calculations. 

GROUP 2
Contract is 85% complete in this group 

OK TO PAY $9,278.09

See attached Spreadsheet for calculations. 

GROUP 17
Contract is 80% complete in this group. 

OK TO PAY $ 411.62

See attached Spreadsheet for calculations. 

GROUP 18 

Contract is 80% complete in this group.

OK TO PAY $ 20,517.33
See attached Spreadsheet for calculations. 

GROUP 19

Contract is 80% complete in this group. 

OK TO PAY $12,698.58

See attached Spreadsheet for calculations. 

GROUP  20

Contract is 55% complete in this group. 

OK TO PAY $ 6,319.83
See attached Spreadsheet for calculations. 

GROUP 21

Contract is 55% complete in this group. 

OK TO PAY $ 5,280.13
See attached Spreadsheet for calculations. 

SEE ATTACHED SPREAD SHEET FOR GROUPS 1,2,17,18,19,20 & 21. 

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.



DOT Form IP 422-635ER EF
       Revised 4/2009

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0039 PROJECT TEMPORARY 
TRAFFIC CONTROL 

1 6/5/21 L.S. 13,33... 227 EK 6/9/21 DAL 6/9/21 9

0039 PROJECT TEMPORARY 
TRAFFIC CONTROL 

2 6/5/21 L.S. 9,278.... 228 EK 6/9/21 DAL 6/9/21 9

0039 PROJECT TEMPORARY 
TRAFFIC CONTROL 

17 6/5/21 L.S. 411.62 229 EK 6/9/21 DAL 6/9/21 9

0039 PROJECT TEMPORARY 
TRAFFIC CONTROL 

18 6/5/21 L.S. 20,51... 230 EK 6/9/21 DAL 6/9/21 9

0039 PROJECT TEMPORARY 
TRAFFIC CONTROL 

19 6/5/21 L.S. 12,69... 231 EK 6/9/21 DAL 6/9/21 9

0039 PROJECT TEMPORARY 
TRAFFIC CONTROL 

20 6/5/21 L.S. 6,319.... 232 EK 6/9/21 DAL 6/9/21 9

0039 PROJECT TEMPORARY 
TRAFFIC CONTROL 

21 6/5/21 L.S. 5,280.... 233 EK 6/9/21 DAL 6/9/21 9

Attachments

C9519 EST 8 BI 39 
LS.xlsx
Microsoft Excel 
Worksheet
26.2 KB

File Attachment



BI 39 - Temporary Traffic Control Amount / day

Amount / Day 9,513.33$        9,513.33$       

Day s/ Est 5 16

Total / Est 47,566.67$      153,661.08$   

Group Planned Revised % of Item Est 1 Amount Left Est 2 Amount Left

1 71,134.52$                9.970% 71,134.52$        

2 57,612.98$                8.075% 57,612.98$        

3 36,057.44$                5.054% 36,057.44$        

4 14,304.96$                2.005% 14,304.96$      -$                    

5 3,919.26$                  0.549% 3,919.26$        -$                    

6 4,507.18$                  0.632% 4,507.18$        -$                    

7 196.21$                     0.027% 196.21$           -$                    

8 5,683.03$                  0.797% 5,683.03$        -$                    5,683.03$       -$              

9 46,246.93$                6.482% 46,246.93$      -$                    46,246.93$     -$              

10 32,529.89$                4.559% 32,529.89$      -$                    32,529.89$     -$              

11 5,879.24$                  0.824% 5,879.24$        -$                    5,879.24$       -$              

12 11,562.27$                1.621% 11,562.27$      -$                    11,562.27$     -$              

13 142,856.97$             20.022% 142,856.97$     

14 19,596.28$                2.747% 10,529.59$      9,066.69$          

15 5,486.82$                  0.769% 5,486.82$        -$                    

16 8,622.65$                  1.209% 8,622.65$        -$                    

17 1,372.06$                  0.192% 1,372.06$          

18 68,391.11$                9.585% 68,391.11$        

19 15,873.23$                2.225% 15,873.23$        

20 42,132.18$                5.905% 42,132.18$        

21 38,800.84$                5.438% 38,800.84$        

22 784.14$                     0.110% 784.14$           -$                    784.14$           -$              

23 58,592.62$                8.212% 50,975.58$      7,617.04$          50,975.58$     7,617.04$    

24 4,507.18$                  0.632% 4,507.18$          

25 6,466.45$                  0.906% 6,466.45$          

26 10,383.56$                1.455% 10,383.56$        

713,500.00$             100.000% 201,227.75$    512,272.25$     153,661.08$   

47,566.67$      153,661.08$   



9,513.33$       

16

152,213.28$   

Est 3 Amount Left EST 4 Amount Left

Percent 

remaining

Percent 

complete

$39,123.99 32,010.53$     $8,002.63 24,007.90$           34% 66%

$33,719.60 23,893.38$     $5,973.34 17,920.04$           31% 69%

$27,043.08 9,014.36$       

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

$14,285.69 128,571.28$   $57,142.79 71,428.49$           50%

$9,066.69 $0.00

Completed Completed

Completed Completed

50%

50%

40%

40%

Completed Completed

7,617.04$       -$                 

4,507.18$       -$                 

6,466.45$       -$                 

10,383.56$     -$                 

152,213.28$   

152,213.28$   Amount Due



EST 7 Amount Left

Percent 

complete

EST 8 Amount 

to be Paid Amount Left

Amount Owed 47,126.62$           85% $13,337.72

39,692.94$           85% $9,278.09

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

-$                       -$                       

Completed Completed

Completed Completed

686.03$            80% 411.62$            

34,195.56$       80% 20,517.33$       

80% 12,698.58$       

16,852.87$       55% 6,319.83$         

15,520.34$       55% 5,820.13$         

Completed Completed

67,254.79$      Amount Due $68,383.30



SR 224 224 224

Group 14 15 16

BI #15 Mileage 3.7 1.1 1.6

Percentage 6% 2% 3%

TOTAL BI #15

60.04

$47,566.67 $2,931.32 $871.47 $1,267.60

Estimate 

Amount

EST 1 

Amount

EST 1 

Amount

EST 1 

Amount



SR 221 221 221 221

Group 4 5 6 7

BI #15 Mileage 1.8 0.5 0.6 0.03

Percentage 3% 1% 1% 0.05%

TOTAL BI #15

60.04

$47,566.67 $1,426.05 $396.12 $475.35 $23.77

Estimate 

Amount
EST 1 Amount EST 1 Amount EST 1 Amount

EST 1 

Amount



BI 39 - Temporary Traffic Control Amount / day

Amount / Day 9,513.33$        9,513.33$       

Day s/ Est 5 16

Total / Est 47,566.67$      153,661.08$   

Group Planned Revised % of Item Est 1 Amount Left Est 2 Amount Left

1 71,134.52$                9.970% 71,134.52$        

2 57,612.98$                8.075% 57,612.98$        

3 36,057.44$                5.054% 36,057.44$        

4 14,304.96$                2.005% 14,304.96$      -$                    

5 3,919.26$                  0.549% 3,919.26$        -$                    

6 4,507.18$                  0.632% 4,507.18$        -$                    

7 196.21$                     0.027% 196.21$           -$                    

8 5,683.03$                  0.797% 5,683.03$        -$                    5,683.03$       -$              

9 46,246.93$                6.482% 46,246.93$      -$                    46,246.93$     -$              

10 32,529.89$                4.559% 32,529.89$      -$                    32,529.89$     -$              

11 5,879.24$                  0.824% 5,879.24$        -$                    5,879.24$       -$              

12 11,562.27$                1.621% 11,562.27$      -$                    11,562.27$     -$              

13 142,856.97$             20.022% 142,856.97$     

14 19,596.28$                2.747% 10,529.59$      9,066.69$          

15 5,486.82$                  0.769% 5,486.82$        -$                    

16 8,622.65$                  1.209% 8,622.65$        -$                    

17 1,372.06$                  0.192% 1,372.06$          

18 68,391.11$                9.585% 68,391.11$        

19 15,873.23$                2.225% 15,873.23$        

20 42,132.18$                5.905% 42,132.18$        

21 38,800.84$                5.438% 38,800.84$        

22 784.14$                     0.110% 784.14$           -$                    784.14$           -$              

23 58,592.62$                8.212% 50,975.58$      7,617.04$          50,975.58$     7,617.04$    

24 4,507.18$                  0.632% 4,507.18$          

25 6,466.45$                  0.906% 6,466.45$          

26 10,383.56$                1.455% 10,383.56$        

713,500.00$             100.000% 201,227.75$    512,272.25$     153,661.08$   

47,566.67$      153,661.08$   



9,513.33$       

16

152,213.28$   

Est 3 Amount Left EST 4 Amount Left

Percent 

remaining

Percent 

complete

$39,123.99 32,010.53$     $8,002.63 24,007.90$           34% 66%

$33,719.60 23,893.38$     $5,973.34 17,920.04$           31% 69%

$27,043.08 9,014.36$       

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

$14,285.69 128,571.28$   $57,142.79 71,428.49$           50% 50%

$9,066.69 $0.00

Completed Completed

Completed Completed

Completed Completed

7,617.04$       -$                 

4,507.18$       -$                 

6,466.45$       -$                 

10,383.56$     -$                 

152,213.28$   

152,213.28$   


